
 
Contract:  44868 Authorization:  6 
  
County:  Various 
  
Section:  STWDE FRWY SIGN MAINT 2005-06 
  
Route:  Various 
  
District:  Central Bureau of Operations 
  
Project:        
  
Description:  REPAIRING AND REPLACING DAMAGED SIGN COMPONENTS, 
OVERHEAD SIGN STRUCTURES, END SUPPORTS, TROUBLE-SHOOTING 
CHANGEABLE MESSAGE SIGNS AND FURNISHING AND INSTALLLING NEW 
SIGNS AND SUPPORTS AT VARIOUS LOCATIONS THROUGHOUT THE STATE. 
  
Contractor:  Western Remac, Inc. 
  
Awarded Contract Value:  $1,055,079.00 
 
Authorization Amount:  $42,762.75 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans), 
Balance Final Field Measurements, Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




